

Project Scope	Contract	Completed	% Complete
Backyard Paths	\$9478.00	\$0.0000	0.00 %
South Pathway	\$5945.00	\$0.0000	0.00 %
15423.00	0.0000	0.00	

Total Draw-to-Date: 0.00

Remaining Balance on the Project: 0.0000