

| Project Scope | Contract   | Completed | % Complete |
|---------------|------------|-----------|------------|
| Demo          | \$4182.00  | \$0.0000  | 0.00 %     |
| Pavers        | \$18246.00 | \$0.0000  | 0.00 %     |
| Kitchen       | \$14078.00 | \$0.0000  | 0.00 %     |
| 36506.00      | 0.0000     | 0.00      |            |

Total Draw-to-Date: 0.00

Remaining Balance on the Project: 0.0000