

Project Scope	Contract	Completed	% Complete
2025 Reinstall	\$999.00	\$0.0000	0.00 %
2025 Additions TREE	\$729.00	\$0.0000	0.00 %
Change Roofline Line Bulbs	\$504.00	\$0.0000	0.00 %
2232.00	0.0000	0.00	

Total Draw-to-Date: 0.00

Remaining Balance on the Project: 0.0000