

| Project Scope            | Contract  | Completed | % Complete |
|--------------------------|-----------|-----------|------------|
| Tree and Column Wrapping | \$1544.00 | \$0.0000  | 0.00 %     |
| 1544.00                  | 0.0000    | 0.00      |            |

Total Draw-to-Date: 0.00

Remaining Balance on the Project: 0.0000