

Project Scope	Contract	Completed	% Complete
Stepper Path	\$5435.00	\$0.0000	0.00 %
Paver Path	\$6841.00	\$0.0000	0.00 %
Concrete Path	\$4078.00	\$0.0000	0.00 %
16354.00	0.0000	0.00	

Total Draw-to-Date: 0.00

Remaining Balance on the Project: 0.0000