

Project Scope	Contract	Completed	% Complete
Retaining Wall	\$12807.00	\$0.0000	0.00 %
Retaining Wall Fill	\$6958.00	\$0.0000	0.00 %
Trees	\$1762.00	\$0.0000	0.00 %
21527.00	0.0000	0.00	

Total Draw-to-Date: 0.00

Remaining Balance on the Project: 0.0000