

Project Scope	Contract	Completed	% Complete
Pavers	\$39881.00	\$0.0000	0.00 %
Lights & Rock	\$29217.00	\$0.0000	0.00 %
Pergola	\$15145.00	\$0.0000	0.00 %
84243.00	0.0000	0.00	

Total Draw-to-Date: 0.00

Remaining Balance on the Project: 0.0000