
Project Scope Contract Completed % Complete

Planting Bed $61349.00 $0.0000 0.00 %

61349.00 0.0000 0.00

Total Draw-to-Date:  0.00

Remaining Balance on the Project:  0.0000


