
Project Scope Contract Completed % Complete

Sod $3091.00 $0.0000 0.00 %

3091.00 0.0000 0.00

Total Draw-to-Date:  0.00

Remaining Balance on the Project:  0.0000


