Total Draw-to-Date: 0.00

Remaining Balance on the Project: 0.0000

Project Scope Contract Completed % Complete
2025 Holiday Light Proposal $1027.00 $0.0000 0.00 %
ROOFLINE
2025 Holiday Light TREES $1574.00 $0.0000 0.00 %
2025 Holiday Light GREENERY $655.00 $0.0000 0.00 %
3256.00 0.0000 0.00




