
Project Scope Contract Completed % Complete

Project 1 $5492.00 $0.0000 0.00 %

Project 2-Turf $29604.00 $0.0000 0.00 %

Project 3 $2202.00 $0.0000 0.00 %

37298.00 0.0000 0.00

Total Draw-to-Date:  0.00

Remaining Balance on the Project:  0.0000


