

| Project Scope | Contract | Completed | % Complete |
|---------------|------------|-----------|------------|
| landscape | \$46211.00 | \$0.0000 | 0.00 % |
| 46211.00 | 0.0000 | 0.00 | |

Total Draw-to-Date: 0.00

Remaining Balance on the Project: 0.0000