

Project Scope	Contract	Completed	% Complete
2025 Holiday Light Proposal ROOFLINE	\$1070.00	\$0.0000	0.00 %
2025 Holiday Light TREES	\$1682.00	\$0.0000	0.00 %
2025 Holiday Light GREENERY	\$736.00	\$0.0000	0.00 %
3488.00	0.0000	0.00	

Total Draw-to-Date: 0.00

Remaining Balance on the Project: 0.0000