

Project Scope	Contract	Completed	% Complete
2025 Holiday Light Reinstall ROOFLINE	\$4869.00	\$0.0000	0.00 %
Additional Trees LF Install 2025	\$2558.00	\$0.0000	0.00 %
ROOFLINE for SE Building	\$4165.00	\$0.0000	0.00 %
Exsiting Tree- New layout	\$4710.00	\$0.0000	0.00 %
16302.00	0.0000	0.00	

Total Draw-to-Date: 0.00

Remaining Balance on the Project: 0.0000