

Project Scope	Contract	Completed	% Complete
Drain	\$12656.00	\$3164.0000	25.00 %
12656.00	3164.0000	25.00	

Total Draw-to-Date: 0.00

Remaining Balance on the Project: 0.0000