

Project Scope	Contract	Completed	% Complete
concrete patio	\$13332.00	\$0.0000	0.00 %
landscape	\$15512.00	\$0.0000	0.00 %
firepit	\$10684.00	\$0.0000	0.00 %
pergola	\$4410.00	\$0.0000	0.00 %
irr	\$10783.00	\$0.0000	0.00 %
plants	\$11345.00	\$0.0000	0.00 %
skirting	\$0.00	\$0.0000	0.00 %
fence	\$2342.00	\$0.0000	0.00 %
68408.00	0.0000	0.00	

Total Draw-to-Date: 0.00

Remaining Balance on the Project: 0.0000