

Project Scope	Contract	Completed	% Complete
Ruberg Landscape renovation	\$5968.00	\$0.0000	0.00 %
fabric and rock	\$1889.00	\$0.0000	0.00 %
7857.00	0.0000	0.00	

Total Draw-to-Date: 0.00

Remaining Balance on the Project: 0.0000