

Project Scope	Contract	Completed	% Complete
Irrigation System	\$238533.00	\$0.0000	0.00 %
backflow	\$16013.00	\$0.0000	0.00 %
254546.00	0.0000	0.00	

Total Draw-to-Date: 0.00

Remaining Balance on the Project: 0.0000