

Project Scope	Contract	Completed	% Complete
Backyards	\$38840.00	\$0.0000	0.00 %
South Front Area	\$12596.00	\$0.0000	0.00 %
North Front Area	\$12124.00	\$0.0000	0.00 %
63560.00	0.0000	0.00	

Total Draw-to-Date: 0.00

Remaining Balance on the Project: 0.0000