

Project Scope	Contract	Completed	% Complete
Roofline and Gables	\$2387.00	\$0.0000	0.00 %
Wreaths	\$948.00	\$0.0000	0.00 %
Garland	\$1133.00	\$0.0000	0.00 %
4468.00	0.0000	0.00	

Total Draw-to-Date: 0.00

Remaining Balance on the Project: 0.0000