

| Project Scope        | Contract  | Completed | % Complete |
|----------------------|-----------|-----------|------------|
| Rooflines and Gables | \$1125.00 | \$0.0000  | 0.00 %     |
| garland              | \$1353.00 | \$0.0000  | 0.00 %     |
| shrubs               | \$454.00  | \$0.0000  | 0.00 %     |
| 2932.00              | 0.0000    | 0.00      |            |

Total Draw-to-Date: 0.00

Remaining Balance on the Project: 0.0000