

Project Scope	Contract	Completed	% Complete
Rooflines and Gables	\$800.00	\$0.0000	0.00 %
garland	\$1185.00	\$0.0000	0.00 %
shrubs	\$442.00	\$0.0000	0.00 %
2427.00	0.0000	0.00	

Total Draw-to-Date: 0.00

Remaining Balance on the Project: 0.0000